

Monthly Program Status Report – PROJECT

Reporting Period:	January 2016
Contracting Agency:	Food and Drug Administration (FDA)
FDA Project Manager:	Shaila Shaheed, Shaila.Shaheed@fda.hhs.gov , Thomas Permutt, thomas.permutt@fda.hhs.gov ,
FDA Subject Matter Expert:	Thomas Permutt, thomas.permutt@fda.hhs.gov , 301-796-1271
FDA COTR:	Shaila Shaheed, Shaila.Shaheed@fda.hhs.gov ,
Contract / Order:	HHSF223201310230C
Contractor PI:	Daniel Scharfstein, dscharf@jhu.edu , 410-955-2420
Project Team:	Aidan McDermott (Computer Programmer)
Description of Activity:	A recent FDA-sponsored National Research Council Report recommended that "examining sensitivity to the assumptions about the missing data mechanism should be a mandatory component of reporting." While the Report outlines a framework for conducting sensitivity analysis, there are two major problems with existing methods: (1) they have not been implemented in software packages and (2) they do not adequately address non-monotone missing data patterns (i.e., patients provide data irregularly). The objective of this project is to address these gaps by: 1) creating unified and coherent methods for global sensitivity analysis of clinical trials with monotone and non-monotone missing data, 2) developing free, open source and reproducible software in SAS and R to implement the methods, and 3) demonstrating the methods and software using real clinical trial data.

Project Health Check						
Health ▶	Budget	Schedule	Resources	Deliverables		
Notes ▶	Within Budget	On Schedule	Adequate	On Target		

Budget Tracking – (TOTAL CONTRACT CEILING)							
POP	Ceiling Remaining	Cumulative Funding	Year Funding (Year 1)	Spent to Date	Year Funding Remaining	Month Invoice	Funding Covers
Base	\$1,094,565	\$1,094,565	\$1,094,565	\$943,445.36 (\$209,280.17 committed)	\$151,119.64	\$709,973.31	Salary, fringe, other expenses, and indirect costs

Activity Summary and Highlights
We completed and posted the SAS version of SAMON. We worked on a manuscript for <i>Clinical Trials</i> . We arranged for a short course at BASS XXIII.

Key Accomplishments	
Current Reporting Period	Planned for Next Period
<ul style="list-style-type: none"> Completed and posted SAS version of SAMON Worked on <i>Clinical Trials</i> manuscript Arranged new short cours 	<ul style="list-style-type: none"> Work on <i>Clinical Trials</i> manuscript Continue implementation of intermittent missing data methods

Issues and Risks					
Category	Priority	Status	Opened	Issue	Description
Contract (FDA)	1	Closed	9/30/13	Intellectual Property	Revision to contract regarding intellectual property language.
Dissemination (FDA)	2	Closed	2/15/14	Website	FDA Personnel cannot connect to www.missingdatamatters.org from their office computers.
Software (JHU)	1	Closed	3/15/14	Coverage of Confidence Intervals	Simulations indicate that standard procedures for constructing confidence intervals are not providing adequate coverage with typical sample sizes.
Computing (JHU)	1	Closed	4/21/14	Periods of slow performance of computing cluster	A new computing cluster was installed at Johns Hopkins. We are experiencing periods of slow performance on the cluster.
Personnel (JHU)	1	Closed	5/21/14	Re-Distribution of Effort	Starting April 1, Aidan McDermott has reduced his percent effort by 20%. Chenguang Wang joined the project starting July 15.
Invoicing (FDA)	1	Open	6/6/14	Payment of Invoices	Invoices have not been paid.
Computing (FDA)	1	Open	6/6/14	Software on FDA Cluster	Investigate the steps needed to run software on FDA cluster
Personnel (JHU)	1	Open	1/13/15	New Effort	Yi Lu joined the project to work on confidence intervals.

Other Activities

Attachments and References